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ESTIMATE RUN 06/22/2004

ESTIMATE SUMMARY 09:12:30

CONTID: C12614 ESTIMATE NO: 0019 PROG 1998

PCN: 12614-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 AND PARKER PHASE IV PERCENT TIME:

PROJECT NO: NH 0831-080

I-225 AND PARKER PHASE IV

NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/22/2004 DATE TIME STARTED 08/30/2001

7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001

DATE AWARDED 08/20/2001 DATE TIME STOPPED

DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,093,841.17 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 12,528,333.33 NON-PARTICIPATING 92,824.57

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.79

318.0 TIME ALLOW:

ORIG TIME ALLOW:

614 CALENDAR DAYS

CALENDAR DAYS565

87.03%

1,958,079.97

92,824.57

92,824.57

92,824.57

$

$

$

$

142,845.18

12,992,916.02

13,135,761.20

-0.01

13,135,761.19

-5,000.00

0.00

13,130,761.19

0.00

AMOUNT DUE 13,130,761.19 92,824.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 92,824.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 36.000 36.000

EACH 0.000 0.00

579.13000 36.000 20,848.68

202-00001

0010 REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,845.87000 1.000 7,845.87

202-00002

0015 REMOVAL OF TREE 134.000 134.000

EACH 0.000 0.00

167.13000 134.000 22,395.42

202-00010

0020 *REMOVAL OF PIPE 3,335.000 3,052.500

M 0.000 0.00

26.68000 3,052.500 81,440.70

202-00035

0025 REMOVAL OF END SECTION 10.000 10.000

EACH 0.000 0.00

158.36000 10.000 1,583.60

202-00037

0030 REMOVAL OF CONCRETE MEDIAN COVER 3,839.000 2,244.990

M2 0.000 0.00

4.34000 2,244.990 9,743.26

202-00190

0035 REMOVAL OF SIDEWALK 7,049.000 6,713.140

M2 0.000 0.00

5.61000 6,713.140 37,660.72

202-00200

0040 REMOVAL OF GUTTER 55.000 55.000

M 0.000 0.00

14.52000 55.000 798.60

202-00202

0045 REMOVAL OF CURB AND GUTTER 4,769.380 4,769.380

M 0.000 0.00

7.61000 4,769.380 36,294.98

202-00203

0050 *REMOVAL OF ASPHALT MAT 32,983.390 32,983.390

M2 0.000 0.00

2.27000 32,983.390 74,872.30

202-00220

0055 *REMOVAL OF PAVEMENT MARKING 10,302.000 3,089.000

M2 0.000 0.00

15.75000 3,089.000 48,651.75

202-00250
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 24.000 24.000

EACH 0.000 0.00

89.85000 24.000 2,156.40

202-00810

0065 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

64.55000 2.000 129.10

202-00821

0070 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000 1.000

L S 0.000 0.00

3,108.75000 1.000 3,108.75

202-00828

0075 *REMOVAL OF FENCE 2,080.000 1,727.000

M 0.000 0.00

4.13000 1,727.000 7,132.51

202-01000

0080 CLEAN VALVE BOX 1.000 0.000

EACH 0.000 0.00

443.44000 0.000 0.00

202-04005

0085 *SANDBLASTING 3,196.000 1,460.000

M2 0.000 0.00

5.56000 1,460.000 8,117.60

202-05150

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 79,362.000 79,362.000

M3 0.000 0.00

5.87000 79,362.000 465,854.94

203-00010

0095 DOZING (LANDSCAPING) 100.000 56.000

HOUR 0.000 0.00

123.66000 56.000 6,924.96

203-01555

0100 POTHOLING 200.000 185.000

HOUR 0.000 0.00

177.08000 185.000 32,759.80

203-01597

0105 FILTER MATERIAL (CLASS A) 1,180.000 1,180.000

M3 0.000 0.00

38.87000 1,180.000 45,866.60

206-00510

0110 EROSION BALES (WEED FREE) 86.000 0.000

EACH 0.000 0.00

10.22000 0.000 0.00

208-00011
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SILT FENCE 3,412.000 3,412.000

M 0.000 0.00

4.95000 3,412.000 16,889.40

208-00020

0120 STORM DRAIN INLET PROTECTION 52.000 52.000

EACH 0.000 0.00

246.62000 52.000 12,824.24

208-00050

0125 STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000

EACH 0.000 0.00

1,049.53000 1.000 1,049.53

208-00070

0130 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

6,997.81000 1.000 6,997.81

208-00100

0135 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

7,807.10000 1.000 7,807.10

208-00200

0140 *RESET GROUND SIGN 36.000 3.000

EACH 0.000 0.00

114.64000 3.000 343.92

210-00810

0145 *RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

3,284.33000 1.000 3,284.33

210-00840

0150 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

1,239.37000 1.000 1,239.37

210-00848

0155 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

264.71000 6.000 1,588.26

210-04010

0160 ADJUST VALVE BOX 1.000 1.000

EACH 0.000 0.00

192.10000 1.000 192.10

210-04050

0165 *SEEDING (NATIVE) 15.436 15.436

HA 0.000 0.00

2,540.71000 15.436 39,218.40

212-00006
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (TEMPORARY) 2.000 0.000

HA 0.000 0.00

604.19000 0.000 0.00

212-00009

0175 *SEEDING (WETLANDS) 1.800 0.234

HA 0.000 0.00

603.16000 0.234 141.14

212-00028

0180 *SOIL PREPARATION (SPECIAL) 7.180 6.000

HA 1.180 8,588.26

7,278.19000 7.180 52,257.40

212-00047

0185 *SOD 12,362.000 610.000

M2 11,752.000 73,097.44

6.22000 12,362.000 76,891.64

212-00050

0190 *MULCHING (WEED FREE HAY) 9.968 9.968

HA 0.000 0.00

1,117.50000 9.968 11,139.24

213-00002

0195 *MULCHING (WOOD CHIP) 639.000 586.980

M3 0.000 0.00

59.90000 586.980 35,160.10

213-00008

0200 *MULCH TACKIFIER 831.000 470.000

KG 0.000 0.00

3.21000 470.000 1,508.70

213-00061

0205 *METAL LANDSCAPE BORDER (5X138 MM) 1,082.000 494.150

M 245.000 2,165.80

8.84000 739.150 6,534.09

213-00462

0210 *LANDSCAPE MAINTENANCE 1.000 1.000

L S 0.000 0.00

33,049.85000 1.000 33,049.85

214-00000

0215 *DECIDUOUS TREE (50 MM CALIPER) 48.000 45.000

EACH 3.000 923.34

307.78000 48.000 14,773.44

214-00220

0220 *DECIDUOUS TREE (63 MM CALIPER) 208.000 195.000

EACH 13.000 6,404.45

492.65000 208.000 102,471.20

214-00225
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 35.000 35.000

EACH 0.000 0.00

11.32000 35.000 396.20

214-00310

0230 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 819.000 598.000

EACH 0.000 0.00

20.76000 598.000 12,414.48

214-00350

0235 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 126.000 126.000

EACH 0.000 0.00

296.36000 126.000 37,341.36

214-00506

0240 *EVERGREEN SHRUB (NO. 5 CONTAINER) 496.000 496.000

EACH 0.000 0.00

27.11000 496.000 13,446.56

214-00650

0245 *PERENNIALS (56 MM POT) 4,386.000 4,386.000

EACH 0.000 0.00

2.52000 4,386.000 11,052.72

214-00905

0250 *PERENNIALS (NO. 1 CONTAINER) 584.000 584.000

EACH 0.000 0.00

11.36000 584.000 6,634.24

214-00910

0255 *BRUSH LAYER CUTTING 765.000 765.000

EACH 0.000 0.00

1.83000 765.000 1,399.95

214-01010

0260 *HERBICIDE TREATMENT 67,923.000 23,665.000

M2 11,752.000 1,645.28

0.14000 35,417.000 4,958.38

217-00000

0265 *PRE-EMERGENT HERBICIDE 3,480.000 0.000

M2 0.000 0.00

0.13000 0.000 0.00

217-00010

0270 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

17,118.64000 1.000 17,118.64

250-00010

0275 *MONITORING TECHNICIAN 300.000 0.000

HOUR 0.000 0.00

35.06000 0.000 0.00

250-00050
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HEALTH AND SAFETY OFFICER 150.000 0.000

HOUR 0.000 0.00

65.91000 0.000 0.00

250-00110

0285 AGGREGATE BASE COURSE (CLASS 6) 6,291.570 6,291.570

M3 0.000 0.00

31.75000 6,291.570 199,757.35

304-06007

0290 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 947.490 947.490

T 0.000 0.00

113.61000 947.490 107,644.34

403-00720

0295 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,521.590 1,521.590

T 0.000 0.00

51.64000 1,521.590 78,574.91

403-33841

0300 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,415.000 554.000

L 0.000 0.00

0.21000 554.000 116.34

411-10255

0305 *CONCRETE PAVEMENT (240 MM) 14,343.000 14,343.000

M2 0.000 0.00

48.03000 14,343.000 688,894.29

412-00950

0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

1.28000 0.000 0.00

0310 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 1,247.000 373.500

M2 0.000 0.00

70.23000 373.500 26,230.91

412-00952

0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

1.28000 0.000 0.00

0315 *CONCRETE PAVEMENT (265 MM) 21,113.000 20,195.000

M2 0.000 0.00

44.41000 20,195.000 896,859.95

412-01050

0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

2.01000 0.000 0.00
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,929.710 3,929.710

M2 0.000 0.00

60.94000 3,929.710 239,476.53

412-01060

0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000

M2 0.000 0.00

2.01000 0.000 0.00

0325 GEOTEXTILE (DRAINAGE) (CLASS B) 5,051.000 5,051.000

M2 0.000 0.00

0.90000 5,051.000 4,545.90

420-00111

0330 *GEOTEXTILE (WEED BARRIER) 4,082.000 2,961.780

M2 0.000 0.00

1.68000 2,961.780 4,975.79

420-00200

0335 *DRILLED CAISSON (1200 MM) 26.000 26.000

M 0.000 0.00

554.32000 26.000 14,412.32

503-00048

0340 RIPRAP (225 MM) 70.000 64.000

M3 0.000 0.00

53.00000 64.000 3,392.00

506-00209

0345 CONCRETE CLASS B (WALL) 167.000 167.000

M3 0.000 0.00

347.91000 167.000 58,100.97

601-01050

0350 *REINFORCING STEEL 7,630.000 7,630.000

KG 0.000 0.00

0.87000 7,630.000 6,638.10

602-00000

0355 450 MM REINFORCED CONCRETE PIPE 1,698.000 1,611.000

M 0.000 0.00

105.48000 1,611.000 169,928.28

603-01180

0360 600 MM REINFORCED CONCRETE PIPE 167.000 167.000

M 0.000 0.00

146.32000 167.000 24,435.44

603-01240

0365 750 MM REINFORCED CONCRETE PIPE 78.000 72.000

M 0.000 0.00

164.79000 72.000 11,864.88

603-01300
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 900 MM REINFORCED CONCRETE PIPE 158.000 158.000

M 0.000 0.00

197.71000 158.000 31,238.18

603-01360

0375 1050 MM REINFORCED CONCRETE PIPE 236.000 236.000

M 0.000 0.00

313.47000 236.000 73,978.92

603-01420

0380 1200 MM REINFORCED CONCRETE PIPE 13.000 13.000

M 0.000 0.00

400.31000 13.000 5,204.03

603-01480

0385 1350 MM REINFORCED CONCRETE PIPE 236.000 235.769

M 0.000 0.00

436.60000 235.769 102,936.75

603-01540

0390 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

499.40000 2.000 998.80

603-05018

0395 750 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

699.66000 2.000 1,399.32

603-05030

0400 900 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

799.51000 1.000 799.51

603-05036

0405 1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

997.69000 1.000 997.69

603-05048

0410 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,171.78000 1.000 1,171.78

603-05054

0415 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

M 0.000 0.00

1,653.82000 0.000 0.00

603-07180

0420 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

M 0.000 0.00

1,825.17000 0.000 0.00

603-07360
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
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NO.

ITEM
NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187 89.187

M 0.000 0.00

974.82000 89.187 86,941.27

603-07420

0430 200 MM PLASTIC PIPE 258.000 257.000

M 0.000 0.00

123.66000 257.000 31,780.62

603-50008

0435 750 MM PLASTIC PIPE 580.000 486.353

M 0.000 0.00

255.68000 486.353 124,350.74

603-50030

0440 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000 8.000

M 0.000 0.00

2,284.44000 8.000 18,275.52

603-70806

0445 400 MM DUCTILE IRON PIPE 34.000 19.000

M 0.000 0.00

202.27000 19.000 3,843.13

603-82016

0450 INLET TYPE C (2 M) 5.000 5.000

EACH 0.000 0.00

1,856.72000 5.000 9,283.60

604-00305

0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000

EACH 0.000 0.00

1,305.20000 0.000 0.00

0455 INLET TYPE C (4 M) 1.000 1.000

EACH 0.000 0.00

2,565.85000 1.000 2,565.85

604-00310

0460 INLET TYPE C (SPECIAL) 2.000 2.000

EACH 0.000 0.00

1,960.83000 2.000 3,921.66

604-00350

0465 INLET TYPE 13 (2 M) 3.000 3.000

EACH 0.000 0.00

2,263.95000 3.000 6,791.85

604-13005

0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

260.00000 0.000 0.00
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PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
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NO.
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NO.

ITEM
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0470 INLET TYPE 16 (4 M) 4.000 4.000

EACH 0.000 0.00

3,301.02000 4.000 13,204.08

604-16010

0475 INLET TYPE 16 (6 M) 7.000 7.000

EACH 0.000 0.00

4,348.50000 7.000 30,439.50

604-16015

0480 INLET TYPE 16 (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

3,807.15000 1.000 3,807.15

604-16505

0485 INLET TYPE 16 (DOUBLE) (SPECIAL) 6.000 6.000

EACH 0.000 0.00

5,583.38000 6.000 33,500.28

604-16550

0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

1,164.80000 0.000 0.00

0490 INLET SPECIAL (8 M) 4.000 4.000

EACH 0.000 0.00

8,288.57000 4.000 33,154.28

604-19025

0495 INLET TYPE R  L 1.5 (2 M) 17.000 17.000

EACH 0.000 0.00

3,242.55000 17.000 55,123.35

604-19105

0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000

EACH 0.000 0.00

349.25000 0.000 0.00

0500 INLET TYPE R  L 1.5 (4 M) 7.000 7.000

EACH 0.000 0.00

5,044.81000 7.000 35,313.67

604-19110

0505 INLET TYPE R  L 1.5 (6 M) 2.000 2.000

EACH 0.000 0.00

6,212.03000 2.000 12,424.06

604-19120

0510 INLET TYPE R  L 3 (2 M) 3.000 3.000

EACH 0.000 0.00

4,180.73000 3.000 12,542.19

604-19205
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0515 INLET TYPE R  L 3 (4 M) 3.000 3.000

EACH 0.000 0.00

5,613.41000 3.000 16,840.23

604-19210

0520 INLET TYPE R  L 4.5 (2 M) 7.000 7.000

EACH 0.000 0.00

5,321.90000 7.000 37,253.30

604-19305

0525 INLET TYPE R  L 4.5 (4 M) 6.000 6.000

EACH 0.000 0.00

7,337.58000 6.000 44,025.48

604-19310

0530 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 22.000 11.000

M 0.000 0.00

685.10000 11.000 7,536.10

604-19724

0530 MATERIAL ALLOWANCE GRATES AND FRAME 0.000

EACH 0.000 0.00

58.50000 0.000 0.00

0535 VANE GRATE INLET (2 M) 5.000 5.000

EACH 0.000 0.00

2,677.46000 5.000 13,387.30

604-25005

0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000

EACH 0.000 0.00

772.20000 0.000 0.00

0540 VANE GRATE INLET (4 M) 3.000 3.000

EACH 0.000 0.00

3,841.33000 3.000 11,523.99

604-25010

0545 VANE GRATE INLET (8 M) 1.000 1.000

EACH 0.000 0.00

5,075.96000 1.000 5,075.96

604-25025

0550 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.000

EACH 0.000 0.00

3,588.39000 1.000 3,588.39

604-26005

0555 MANHOLE SLAB BASE (2 M) 7.000 7.000

EACH 0.000 0.00

1,747.41000 7.000 12,231.87

604-30005
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0560 MANHOLE SLAB BASE (4 M) 12.000 12.000

EACH 0.000 0.00

2,571.28000 12.000 30,855.36

604-30010

0565 MANHOLE SLAB BASE (6 M) 7.000 7.000

EACH 0.000 0.00

3,132.04000 7.000 21,924.28

604-30015

0570 MANHOLE SLAB BASE (8 M) 1.000 1.000

EACH 0.000 0.00

4,896.65000 1.000 4,896.65

604-30025

0575 MANHOLE SLAB BASE (10 M) 5.000 5.000

EACH 0.000 0.00

6,177.17000 5.000 30,885.85

604-30030

0580 150 MM PERFORATED PIPE UNDERDRAIN 812.000 812.000

M 0.000 0.00

48.55000 812.000 39,422.60

605-00060

0585 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 8.000 8.000

M 0.000 0.00

61.97000 8.000 495.76

606-00301

0590 *GUARDRAIL TYPE 7 (STYLE CA) 77.000 60.000

M 0.000 0.00

178.97000 60.000 10,738.20

606-00710

0595 *GUARDRAIL TYPE 7 (STYLE CC) 221.000 221.000

M 0.000 0.00

92.17000 221.000 20,369.57

606-00720

0600 *GUARDRAIL TYPE 7 (STYLE CD) 184.000 184.000

M 0.000 0.00

129.84000 184.000 23,890.56

606-00730

0605 *GUARDRAIL TYPE 7 (STYLE CE) 146.000 146.000

M 0.000 0.00

305.89000 146.000 44,659.94

606-00740

0610 *END ANCHORAGE TYPE 3G 2.000 2.000

EACH 0.000 0.00

986.34000 2.000 1,972.68

606-01370
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0615 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 2.000

EACH 0.000 0.00

1,394.29000 2.000 2,788.58

606-02001

0620 *END POST (SPECIAL) 18.000 16.000

EACH 0.000 0.00

361.48000 16.000 5,783.68

607-00015

0625 *CORNER AND LINE BRACE POST (SPECIAL) 28.000 28.000

EACH 0.000 0.00

516.40000 28.000 14,459.20

607-00020

0630 *FENCE DEER 2,335.000 2,335.000

M 0.000 0.00

24.89000 2,335.000 58,118.15

607-11350

0635 *FENCE (TEMPORARY) 2,233.000 1,100.000

M 0.000 0.00

6.87000 1,100.000 7,557.00

607-11580

0640 *END POST (CHAIN LINK) 2.000 0.000

EACH 0.000 0.00

118.77000 0.000 0.00

607-52905

0645 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000

EACH 0.000 0.00

196.23000 0.000 0.00

607-52910

0650 *FENCE CHAIN LINK (1800 MM) 323.000 0.000

M 0.000 0.00

34.08000 0.000 0.00

607-53172

0655 *6 METER GATE 4.000 4.000

EACH 0.000 0.00

961.55000 4.000 3,846.20

607-60120

0660 *CONCRETE SIDEWALK (150 MM) 8,081.000 7,967.200

M2 0.000 0.00

23.34000 7,967.200 185,954.45

608-00006

0665 *CONCRETE CURB RAMP 170.540 170.540

M2 0.000 0.00

129.10000 170.540 22,016.71

608-00010
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0670 *CONCRETE BIKEWAY (200 MM) 1,802.000 1,669.500

M2 0.000 0.00

53.71000 1,669.500 89,668.85

608-00028

0675 *BITUMINOUS SIDEWALK 421.770 421.770

T 0.000 0.00

113.61000 421.770 47,917.29

608-01000

0680 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,369.000 1,312.240

M 0.000 0.00

37.70000 1,312.240 49,471.45

609-21011

0685 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,541.830 3,541.830

M 0.000 0.00

40.80000 3,541.830 144,506.66

609-21020

0690 *CURB AND GUTTER TYPE 2 (SECTION II-M) 960.000 960.000

M 0.000 0.00

40.80000 960.000 39,168.00

609-21021

0695 *GUTTER TYPE 2 (600 MM) 95.000 95.000

M 0.000 0.00

77.46000 95.000 7,358.70

609-24002

0700 *GUTTER TYPE 2 (2400 MM) 55.000 48.300

M 0.000 0.00

232.38000 48.300 11,223.95

609-24008

0705 *CURB TYPE 6 (SECTION M) 22.000 0.000

M 0.000 0.00

22.72000 0.000 0.00

609-60011

0710 *CURB (SPECIAL) 656.000 379.000

M 0.000 0.00

51.64000 379.000 19,571.56

609-71000

0715 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,933.000 3,291.000

M2 0.000 0.00

51.64000 3,291.000 169,947.24

610-00020

0720 *MEDIAN COVER MATERIAL (CONCRETE) 1,515.230 1,240.450

M2 0.000 0.00

29.95000 1,240.450 37,151.48

610-00030
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0725 *DELINEATOR (TYPE I) (BARRIER) 128.000 128.000

EACH 0.000 0.00

18.07000 128.000 2,312.96

612-00021

0730 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,825.000 1,581.900

M 0.000 0.00

23.24000 1,581.900 36,763.36

613-01200

0730 MATERIAL ALLOWANCE CONDUIT 0.000

M 0.000 0.00

2.33000 0.000 0.00

0735 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,423.000 790.000

M 0.000 0.00

23.75000 790.000 18,762.50

613-01300

0735 MATERIAL ALLOWANCE CONDUIT 0.000

M 0.000 0.00

2.71000 0.000 0.00

0740 *PULL BOX (SPECIAL) 11.000 1.000

EACH 0.000 0.00

144.59000 1.000 144.59

613-07000

0745 *WIRING 1.000 1.000

L S 0.000 0.00

10,328.07000 1.000 10,328.07

613-10000

0750 *LIGHT STANDARD METAL (12.2 METER) 12.000 12.000

EACH 0.000 0.00

2,447.76000 12.000 29,373.12

613-34400

0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000

EACH 0.000 0.00

1,647.64000 0.000 0.00

0755 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 1.000 1.000

EACH 0.000 0.00

2,654.32000 1.000 2,654.32

613-34402

0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M)(2 
ARM)

0.000

EACH 0.000 0.00

1,957.73000 0.000 0.00
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0760 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 2.000

EACH 0.000 0.00

17,144.61000 2.000 34,289.22

613-35100

0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(30.5 M)

0.000

EACH 0.000 0.00

12,515.00000 0.000 0.00

0765 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 2.000

EACH 0.000 0.00

25,200.52000 2.000 50,401.04

613-35140

0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 
(42.7 M)

0.000

EACH 0.000 0.00

18,631.00000 0.000 0.00

0770 *LIGHT STANDARD FOUNDATION 13.000 13.000

EACH 0.000 0.00

568.04000 13.000 7,384.52

613-40010

0775 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 33.000 33.000

M 0.000 0.00

790.10000 33.000 26,073.30

613-45048

0780 *LOWERING DEVICE 4.000 4.000

EACH 0.000 0.00

6,713.25000 4.000 26,853.00

613-50000

0785 *LIGHTING CONTROL CENTER 4.000 4.000

EACH 0.000 0.00

4,286.15000 4.000 17,144.60

613-50100

0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

EACH 0.000 0.00

2,768.00000 0.000 0.00

0790 *SECONDARY SERVICE PEDESTAL 4.000 4.000

EACH 0.000 0.00

258.20000 4.000 1,032.80

613-50150

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 16.000

EACH 0.000 0.00

438.94000 16.000 7,023.04

613-70250
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0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM (250
W)

0.000

EACH 0.000 0.00

112.35000 0.000 0.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000

EACH 0.000 0.00

877.89000 16.000 14,046.24

613-71000

0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM 
(1000 W)

0.000

EACH 0.000 0.00

439.85000 0.000 0.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 14.000 14.000

EACH 0.000 0.00

428.62000 14.000 6,000.68

613-72150

0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM(WALL 
TY.)(150 W)

0.000

EACH 0.000 0.00

135.00000 0.000 0.00

0810 *SIGN PANEL (CLASS I) 25.280 25.280

M2 0.000 0.00

222.05000 25.280 5,613.42

614-00011

0815 *SIGN PANEL (CLASS II) 5.810 5.810

M2 0.000 0.00

255.62000 5.810 1,485.15

614-00012

0820 *SIGN PANEL (CLASS III) 114.000 113.990

M2 0.000 0.00

211.73000 113.990 24,135.10

614-00013

0825 *STEEL SIGN POST (63.5X63.5 MM TUBING) 14.750 14.750

M 0.000 0.00

29.44000 14.750 434.24

614-00220

0830 *STEEL SIGN POST (S 100X11) 4.000 3.600

M 0.000 0.00

63.00000 3.600 226.80

614-00477

0835 *STEEL SIGN POST (W 150X18) 15.000 14.960

M 0.000 0.00

129.10000 14.960 1,931.34

614-00612
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0840 *STEEL SIGN POST (W 250X39) 24.000 23.180

M 0.000 0.00

185.91000 23.180 4,309.39

614-01026

0845 *STEEL SIGN POST (50 MM ROUND) 105.000 104.700

M 0.000 0.00

30.47000 104.700 3,190.21

614-01502

0850 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 37.000 32.550

M 0.000 0.00

26.34000 32.550 857.37

614-01552

0855 *CONCRETE FOOTING (TYPE 1) 4.000 4.000

EACH 0.000 0.00

595.93000 4.000 2,383.72

614-03001

0860 *CONCRETE FOOTING (TYPE 6) 4.000 4.000

EACH 0.000 0.00

985.30000 4.000 3,941.20

614-03006

0865 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000 1.000

EACH 0.000 0.00

1,032.81000 1.000 1,032.81

614-03100

0870 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METER 
FRAME) 

2.000 2.000

EACH 0.000 0.00

36,889.83000 2.000 73,779.66

614-10650

0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000

EACH 0.000 0.00

24,600.00000 0.000 0.00

0875 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 1.000

EACH 0.000 0.00

28,304.09000 1.000 28,304.09

614-60300

0880 *PEDESTRIAN SIGNAL FACE (400) 14.000 14.000

EACH 0.000 0.00

609.36000 14.000 8,531.04

614-70117

0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000

EACH 0.000 0.00

390.00000 0.000 0.00



CONTID: C12614 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 *TRAFFIC SIGNAL FACE (300-300-300) 27.000 27.000

EACH 0.000 0.00

640.34000 27.000 17,289.18

614-70336

0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000

EACH 0.000 0.00

360.00000 0.000 0.00

0890 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 552.000 0.000

M 0.000 0.00

29.33000 0.000 0.00

614-72871

0895 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000

EACH 0.000 0.00

26,646.44000 3.000 79,939.32

614-72886

0900 *TELEPHONE INTERCONNECT WIRE 1,401.950 1,401.950

M 0.000 0.00

22.72000 1,401.950 31,852.30

614-72891

0905 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000

EACH 0.000 0.00

10,297.10000 3.000 30,891.30

614-81010

0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, STEEL (1
MAST ARM)

0.000

EACH 0.000 0.00

8,237.68000 0.000 0.00

0910 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 3.000 2.000

EACH 0.000 0.00

9,398.55000 2.000 18,797.10

614-82010

0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL (1 MAST 
ARM)

0.000

EACH 0.000 0.00

4,698.23000 0.000 0.00

0915 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 7.000

EACH 0.000 0.00

2,582.02000 7.000 18,074.14

614-84000

0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 0.000

EACH 0.000 0.00

445.00000 0.000 0.00
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0920 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000

EACH 0.000 0.00

13,084.94000 2.000 26,169.88

614-85115

0925 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

2.000 2.000

EACH 0.000 0.00

14,769.16000 2.000 29,538.32

614-86238

0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000

EACH 0.000 0.00

10,950.00000 0.000 0.00

0930 *DN80 COPPER PIPE 24.000 24.000

M 0.000 0.00

48.71000 24.000 1,169.04

619-40240

0935 *DN25 PLASTIC PIPE 4,355.000 4,355.000

M 0.000 0.00

7.76000 4,355.000 33,794.80

619-50080

0940 *DN40 PLASTIC PIPE 1,473.000 1,473.000

M 0.000 0.00

8.20000 1,473.000 12,078.60

619-50120

0945 *DN50 PLASTIC PIPE 1,070.000 1,070.000

M 0.000 0.00

8.63000 1,070.000 9,234.10

619-50160

0950 *DN65 PLASTIC PIPE 1,085.000 1,085.000

M 0.000 0.00

10.46000 1,085.000 11,349.10

619-50200

0955 *DN80 PLASTIC PIPE 1,175.000 1,175.000

M 0.000 0.00

9.55000 1,175.000 11,221.25

619-50240

0960 *DN100 PLASTIC PIPE 210.000 210.000

M 0.000 0.00

18.03000 210.000 3,786.30

619-50320

0965 *DN150 PLASTIC PIPE 85.000 85.000

M 0.000 0.00

21.15000 85.000 1,797.75

619-50480
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0970 *DN200 PLASTIC PIPE 155.000 155.000

M 0.000 0.00

27.78000 155.000 4,305.90

619-50640

0975 *DETOUR PAVEMENT 23,832.000 23,598.480

M2 0.000 0.00

24.11000 23,598.480 568,959.35

621-00450

0980 *ENTRY SIGN 2.000 2.000

EACH 0.000 0.00

32,486.71000 2.000 64,973.42

622-00024

0985 *INFORMATION SIGN BOARD 1.000 1.000

EACH 0.000 0.00

16,443.18000 1.000 16,443.18

622-00025

0990 BOLLARD 4.000 4.000

EACH 0.000 0.00

670.76000 4.000 2,683.04

622-00270

0995 *DRIP EMITTER TUBING 11,730.000 11,730.000

M 0.000 0.00

1.76000 11,730.000 20,644.80

623-00162

1000 *DN15 FLUSH UNIT 42.000 42.000

EACH 0.000 0.00

60.11000 42.000 2,524.62

623-00184

1005 *DN15 AIR RELIEF UNIT 44.000 44.000

EACH 0.000 0.00

58.10000 44.000 2,556.40

623-00185

1010 *DN100 POP-UP SPRAY SPRINKLER 682.000 682.000

EACH 0.000 0.00

16.83000 682.000 11,478.06

623-00205

1015 *DN90 POP-UP ROTARY SPRINKLER 105.000 105.000

EACH 0.000 0.00

44.98000 105.000 4,722.90

623-00328

1020 *DN80 BACKFLOW PREVENTER 1.000 1.000

EACH 0.000 0.00

3,756.32000 1.000 3,756.32

623-01724
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1025 *DN25 PRESSURE REDUCING VALVE 6.000 6.000

EACH 0.000 0.00

181.78000 6.000 1,090.68

623-01808

1030 *DN40 PRESSURE REDUCING VALVE 14.000 14.000

EACH 0.000 0.00

356.32000 14.000 4,988.48

623-01812

1035 *DN80 PRESSURE REDUCING VALVE 1.000 1.000

EACH 0.000 0.00

878.91000 1.000 878.91

623-01824

1040 *DN25 STRAINER 7.000 7.000

EACH 0.000 0.00

104.31000 7.000 730.17

623-01908

1045 *DN40 STRAINER 14.000 14.000

EACH 0.000 0.00

121.87000 14.000 1,706.18

623-01912

1050 *DN25 DRAIN VALVE 11.000 11.000

EACH 0.000 0.00

113.61000 11.000 1,249.71

623-02008

1055 *DN25 AUTOMATIC CONTROL VALVE 7.000 7.000

EACH 0.000 0.00

144.59000 7.000 1,012.13

623-03108

1060 *DN40 AUTOMATIC CONTROL VALVE 61.000 61.000

EACH 0.000 0.00

169.38000 61.000 10,332.18

623-03112

1065 *DN80 AUTOMATIC CONTROL VALVE 1.000 1.000

EACH 0.000 0.00

1,373.63000 1.000 1,373.63

623-03124

1070 *CONTROL WIRE 24 VOLT 17,730.000 17,730.000

M 0.000 0.00

0.31000 17,730.000 5,496.30

623-04000

1075 *DN25 QUICK-COUPLER VALVE 14.000 14.000

EACH 0.000 0.00

134.27000 14.000 1,879.78

623-04008



CONTID: C12614 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE
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AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *DN50 GATE VALVE 9.000 9.000

EACH 0.000 0.00

134.26000 9.000 1,208.34

623-05016

1085 *DN65 GATE VALVE 13.000 13.000

EACH 0.000 0.00

215.86000 13.000 2,806.18

623-05020

1090 *DN80 GATE VALVE 17.000 17.000

EACH 0.000 0.00

245.81000 17.000 4,178.77

623-05024

1095 *SOIL MOISTURE SENSOR 5.000 5.000

EACH 0.000 0.00

63.00000 5.000 315.00

623-07500

1100 *MASTER CONTROLLER 1.000 1.000

EACH 0.000 0.00

19,620.24000 1.000 19,620.24

623-08200

1105 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 2.000

EACH 0.000 0.00

3,372.12000 2.000 6,744.24

623-08210

1110 *16 STATION SATELLITE CONTROLLER 5.000 5.000

EACH 0.000 0.00

7,780.14000 5.000 38,900.70

623-08416

1115 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

217,096.22000 1.000 217,096.22

625-00000

1120 *MOBILIZATION 0.800 0.727

L S 0.000 0.00

1,242,494.89000 0.727 903,293.79

626-00000

1125 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,410.41000 1.000 2,410.41

626-01000

1130 *THERMOPLASTIC PAVEMENT MARKING 337.000 0.000

M2 0.000 0.00

27.78000 0.000 0.00

627-00002
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 *EPOXY PAVEMENT MARKING 412.000 412.000

L 0.000 0.00

24.79000 412.000 10,213.48

627-00005

1140 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,600.000 3,001.000

L 0.000 0.00

5.84000 3,001.000 17,525.84

627-00012

1145 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 792.000 41.000

M2 0.000 0.00

92.95000 41.000 3,810.95

627-01000

1150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 441.260 441.260

M2 0.000 0.00

100.18000 441.260 44,205.43

627-03000

1155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

146.000 13.000

M2 0.000 0.00

180.74000 13.000 2,349.62

627-30325

1160 FLAGGING 7,595.000 7,595.000

HOUR 0.000 0.00

19.92000 7,595.000 151,292.40

630-00000

1165 TRAFFIC CONTROL SUPERVISOR 400.000 292.000

DAY 0.000 0.00

341.86000 292.000 99,823.12

630-00002

1170 UNIFORMED TRAFFIC CONTROL 575.000 575.000

HOUR 0.000 0.00

46.48000 575.000 26,726.00

630-00003

1175 TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

2,065.62000 2.000 4,131.24

630-00004

1180 TRAFFIC CONTROL INSPECTION 120.000 78.000

DAY 0.000 0.00

68.98000 78.000 5,380.44

630-00007

1185 FLASHING BEACON (PORTABLE) 5.000 3.000

EACH 0.000 0.00

1,650.43000 3.000 4,951.29

630-80001
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1190 BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 3.000

EACH 0.000 0.00

236.25000 3.000 708.75

630-80336

1195 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 36.000

EACH 0.000 0.00

89.86000 36.000 3,234.96

630-80341

1200 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 29.000

EACH 0.000 0.00

162.75000 29.000 4,719.75

630-80342

1205 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

262.90000 3.000 788.70

630-80343

1210 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 51.000 5.930

M2 0.000 0.00

180.11000 5.930 1,068.05

630-80344

1215 PORTABLE MESSAGE SIGN PANEL 3.000 2.000

EACH 0.000 0.00

19,412.66000 2.000 38,825.32

630-80355

1220 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) 

3.000 3.000

EACH 0.000 0.00

4,900.68000 3.000 14,702.04

630-80356

1225 DRUM CHANNELIZING DEVICE 320.000 314.000

EACH 0.000 0.00

64.09000 314.000 20,124.26

630-80360

1230 CONCRETE BARRIER (TEMPORARY) 2,948.000 2,948.000

M 0.000 0.00

57.88000 2,948.000 170,630.24

630-80370

1235 TRAFFIC CONE 400.000 350.000

EACH 0.000 0.00

15.51000 350.000 5,428.50

630-80380

1240 *MOBILE PAVEMENT MARKING ZONE 30.000 5.000

DAY 0.000 0.00

619.69000 5.000 3,098.45

630-80520
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PERIOD
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1245 IMPACT ATTENUATOR (TEMPORARY) 12.000 5.000

EACH 0.000 0.00

1,859.05000 5.000 9,295.25

630-85010

1250 *TRAFFIC SIGNAL (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

37,181.08000 3.000 111,543.24

630-86810

1255 F/A MINOR CONTRACT REVISIONS 875,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1260 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

1265 F/A CONCRETE INCENTIVE PAYMENT 75,000.000 64,576.420

F A 0.000 0.00

1.00000 64,576.420 64,576.42

700-70013

1270 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

1275 F/A OJT PILOT 9,000.000 1,718.400

F A 0.000 0.00

1.00000 1,718.400 1,718.40

700-70022

1280 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1285 F/A EARLY COMPLETION INCENTIVE PAYMENT 510,000.000 510,000.000

F A 0.000 0.00

1.00000 510,000.000 510,000.00

700-70035

1290 F/A ROADWAY SMOOTHNESS 50,000.000 -2,076.000

F A 0.000 0.00

1.00000 -2,076.000 -2,076.00

700-70035

1295 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035
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CAT NO0200 ROADWAY 

1300 F/A LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1305 F/A ADJUST UTILITIES 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060

1310 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070

1315 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIGHWAY 
FACILITIES

15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

1320 F/A EROSION CONTROL 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1325 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

1630 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 
(75MM-150MM)

19.000 19.000

EACH 0.000 0.00

552.63000 19.000 10,499.97

215-00060

1640 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 
PROJECT ENGINEER

27.500 27.500

HOUR 0.000 0.00

105.00000 27.500 2,887.50

625-00001

1645 ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP 
ON PARKER RD SB LEFT TURN

-822.670 -822.670

DOL 0.000 0.00

1.00000 -822.670 -822.67

900-00006

1650 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE # 
200 SCREEN FOR THE MSE WALL

-1,080.240 -1,080.240

DOL 0.000 0.00

1.00000 -1,080.240 -1,080.24

900-00006

1660 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALLING 
STORM SEWER SYSTEM

476.000 476.000

M3 0.000 0.00

24.71000 476.000 11,761.96

203-00400
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1665 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LOST 
PRODUCTION JACKING THRU ROCK

1.000 1.000

L S 0.000 0.00

13,541.00000 1.000 13,541.00

900-00014

1670 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/02 -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006

1675 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING - 
JACKED PIPE

1.000 1.000

L S 0.000 0.00

98,652.92000 1.000 98,652.92

900-00014

1680 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSECTION 1.000 1.000

EACH 0.000 0.00

867.55000 1.000 867.55

210-00858

1685 DELIN (TY III) 5.000 5.000

EACH 0.000 0.00

31.00000 5.000 155.00

612-00003

1690 DELIN (FLEX) (TY II) 8.000 8.000

EACH 0.000 0.00

32.00000 8.000 256.00

612-00042

1695 DELIN (FLEX) (TY III) 9.000 9.000

EACH 0.000 0.00

33.00000 9.000 297.00

612-00043

1700 ADDED ITEM (METER)/ RESET DEER FENCE 236.000 236.000

M 0.000 0.00

45.92000 236.000 10,837.12

900-00012

1705 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LANE 0.000 0.000

M2 0.000 0.00

3.00000 0.000 0.00

216-00015

1710 C AND G TY 2 I-B 0.000 0.000

M 0.000 0.00

37.70000 0.000 0.00

609-21010

1715 DELIN (TY I) 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001
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1720 SIGN PANEL (SPEC) 0.000 0.000

M2 0.000 0.00

100.00000 0.000 0.00

614-00035

1725 MOBILIZATION (W/O AUTOPAY) 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

626-00100

1730 F/A TREE TRIMMING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70420

1735 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLANS, NO 
METHOD OF PAYMENT.

106.000 106.000

M2 0.000 0.00

29.73000 106.000 3,151.38

610-00055

1740 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 392.000 392.000

M3 0.000 0.00

16.23000 392.000 6,362.16

203-00100

1745 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION AREAS 1,279.550 1,279.550

T 0.000 0.00

20.02000 1,279.550 25,616.59

304-09020

1750 ADDED ITEM (DOLLAR)/ -1,316.000 -1,316.000

DOL 0.000 0.00

1.00000 -1,316.000 -1,316.00

900-00006

1755 MODIFY MANHOLE 2.000 2.000

EACH 0.000 0.00

1,262.63000 2.000 2,525.26

210-04015

1760 WATER (LANDSCAPING) DROUGHT MITIGATION 861.000 861.000

M3 0.000 0.00

21.14000 861.000 18,201.54

209-00100

1765 ADJ VALVE BOX PROB. W/ COA STAND. 48.000 48.000

EACH 0.000 0.00

195.00000 48.000 9,360.00

210-04050

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT 
TRUCKS

-622.000 -622.000

DOL 0.000 0.00

1.00000 -622.000 -622.00

900-00006
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1775 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR. 
F-17-PA

1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

900-00014

1780 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 1.000 1.000

L S 0.000 0.00

2,529.98000 1.000 2,529.98

900-00014

1785 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 
DESIGN GRATES

1.000 1.000

L S 0.000 0.00

7,259.50000 1.000 7,259.50

900-00014

1790 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY 
COA

1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

900-00014

1795 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 
ENGINEER

135.000 135.000

M2 0.000 0.00

93.10000 135.000 12,568.50

627-30330

1800 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST
OF STATE PARKS

1.000 1.000

EACH 0.000 0.00

2,200.00000 1.000 2,200.00

616-30499

1805 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 
WATERLINE

1.000 1.000

L S 0.000 0.00

4,670.00000 1.000 4,670.00

900-00014

1810 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 
VANDALISM

1.000 1.000

L S 0.000 0.00

1,400.00000 1.000 1,400.00

900-00014

1815 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014

1820 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PARK, PER
PARK ARCHITECT

11,597.000 11,597.000

F A 0.000 0.00

1.00000 11,597.000 11,597.00

700-70131

1825 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 
CONTRACT

38.000 38.000

EACH 0.000 0.00

110.00000 38.000 4,180.00

629-01001
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1830 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 
CONTRACT

1.000 1.000

EACH 0.000 0.00

390.00000 1.000 390.00

629-01002

1835 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 
CONTRACT

1.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

629-01005

1840 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 
CONTRACT

18.000 18.000

EACH 0.000 0.00

65.00000 18.000 1,170.00

629-01006

1845 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 
CONTRACT

2.000 2.000

EACH 0.000 0.00

475.00000 2.000 950.00

629-01021

1850 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 5.000 5.000

EACH 0.000 0.00

168.00000 5.000 840.00

629-01050

1855 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 
H.O.A.'S

1.000 1.000

L S 0.000 0.00

7,870.00000 1.000 7,870.00

900-00014

1860 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER REPAIR 1.000 1.000

L S 0.000 0.00

13,283.33000 1.000 13,283.33

900-00014

1865 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARKER 
RD.

1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

900-00014

1870 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 1,901.000 1,901.000

F A 0.000 0.00

1.00000 1,901.000 1,901.00

700-70131

1875 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 1,310.000 1,310.000

F A 0.000 0.00

1.00000 1,310.000 1,310.00

700-70036

1880 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 22,531.390 22,531.390

F A 0.000 0.00

1.00000 22,531.390 22,531.39

700-70035
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1885 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE 
MOBILIZATION @ PARTIAL ACCEPT

114,309.590 114,309.590

DOL 0.000 0.00

1.00000 114,309.590 114,309.59

900-00006

1890 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

52,625.00000 1.000 52,625.00

900-00014

1895 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECIAL) 1.000 1.000

L S 0.000 0.00

65,452.72000 1.000 65,452.72

900-00014

CAT 0200 $92,824.57 10,627,876.23CURRENT AMT 12,558,363.15 $$

CAT NO0201 RETAINING WALLS 

1330 STRUCTURE EXCAVATION 2,711.000 2,711.000

M3 0.000 0.00

4.71000 2,711.000 12,768.81

206-00000

1335 *STRUCTURE BACKFILL (CLASS 1) 8,859.000 8,859.000

M3 0.000 0.00

6.68000 8,859.000 59,178.12

206-00100

1340 *MECHANICAL REINFORCEMENT OF SOIL 3,920.000 3,920.000

M3 0.000 0.00

13.12000 3,920.000 51,430.40

206-00360

1345 *BLOCK FACING 1,275.000 1,275.000

M2 0.000 0.00

139.08000 1,275.000 177,327.00

504-04410

1350 *CONCRETE SEALER 1,245.000 1,245.000

M2 0.000 0.00

4.76000 1,245.000 5,926.20

515-00400

1355 CONCRETE CLASS D (WALL) 316.000 316.000

M3 0.000 0.00

304.98000 316.000 96,373.68

601-03050

1360 *BRIDGE DECK FINISH (SAWED GROOVES) 671.000 0.000

M2 0.000 0.00

5.94000 0.000 0.00

601-40250
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 RETAINING WALLS 

1365 *STRUCTURAL CONCRETE COATING 224.000 224.000

M2 0.000 0.00

6.68000 224.000 1,496.32

601-40300

1370 *REINFORCING STEEL (EPOXY COATED) 29,950.000 29,950.000

KG 0.000 0.00

1.04000 29,950.000 31,148.00

602-00020

1375 *BRIDGE RAIL TYPE 7 345.000 345.000

M 0.000 0.00

134.57000 345.000 46,426.65

606-10700

1380 *FENCE CHAIN LINK (SPECIAL) (900 MM) 132.000 132.000

M 0.000 0.00

60.37000 132.000 7,968.84

607-53137

1385 *50 MM ELECTRICAL CONDUIT 345.000 345.000

M 0.000 0.00

20.66000 345.000 7,127.70

613-00200

1390 *MOBILIZATION 0.060 0.054

L S 0.000 0.00

1,242,494.89000 0.054 67,094.72

626-00000

1655 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE
WALL TIE-BACKS

1.000 1.000

L S 0.000 0.00

5,741.42000 1.000 5,741.42

900-00014

CAT 0201 $0.00 570,007.86CURRENT AMT 581,448.57 $$

CAT NO0300 STR. F-17-GY 

1395 STRUCTURAL STEEL 16.000 16.000

KG 0.000 0.00

26.05000 16.000 416.80

509-00000

1400 *CONCRETE CLASS D (BRIDGE) 8.000 8.000

M3 0.000 0.00

600.12000 8.000 4,800.96

601-03040

1405 *REINFORCING STEEL 190.000 190.000

KG 0.000 0.00

0.87000 190.000 165.30

602-00000

CAT 0300 $0.00 5,383.06CURRENT AMT 5,383.06 $$
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1410 STRUCTURE EXCAVATION 134.000 134.000

M3 0.000 0.00

4.71000 134.000 631.14

206-00000

1415 *STRUCTURE BACKFILL (CLASS 1) 1,052.000 1,052.000

M3 0.000 0.00

6.68000 1,052.000 7,027.36

206-00100

1420 STRUCTURE BACKFILL (CLASS 2) 60.000 60.000

M3 0.000 0.00

17.56000 60.000 1,053.60

206-00200

1425 *MECHANICAL REINFORCEMENT OF SOIL 900.000 900.000

M3 0.000 0.00

13.12000 900.000 11,808.00

206-00360

1430 *DRILLED CAISSON (750 MM) 203.948 203.948

M 0.000 0.00

203.38000 203.948 41,478.94

503-00030

1435 *DRILLED CAISSON (1050 MM) 195.000 195.000

M 0.000 0.00

319.23000 195.000 62,249.85

503-00042

1440 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.000 90.000

M3 0.000 0.00

357.38000 90.000 32,164.20

507-00100

1445 BRIDGE DRAIN (SPECIAL) 4.000 4.000

EACH 0.000 0.00

3,891.33000 4.000 15,565.32

513-00690

1450 *CONCRETE SEALER 2,426.000 2,426.000

M2 0.000 0.00

4.76000 2,426.000 11,547.76

515-00400

1455 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000

M 0.000 0.00

360.25000 58.000 20,894.50

518-01004

1460 *CONCRETE CLASS D (BRIDGE) 1,016.000 1,016.000

M3 0.000 0.00

600.12000 1,016.000 609,721.92

601-03040
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1465 CONCRETE CLASS D (BRIDGE) (SPECIAL) 446.000 446.000

M3 0.000 0.00

412.61000 446.000 184,024.06

601-03041

1470 *BRIDGE DECK FINISH (SAWED GROOVES) 2,028.000 2,028.000

M2 0.000 0.00

5.94000 2,028.000 12,046.32

601-40250

1475 *STRUCTURAL CONCRETE COATING 141.000 141.000

M2 0.000 0.00

6.68000 141.000 941.88

601-40300

1480 *REINFORCING STEEL 7,280.000 7,280.000

KG 0.000 0.00

0.87000 7,280.000 6,333.60

602-00000

1485 *REINFORCING STEEL (EPOXY COATED) 225,770.000 225,770.000

KG 0.000 0.00

1.04000 225,770.000 234,800.80

602-00020

1490 *BRIDGE RAIL TYPE 7 160.000 160.000

M 0.000 0.00

134.57000 160.000 21,531.20

606-10700

1495 *FENCE CHAIN LINK (SPECIAL) (900 MM) 141.000 141.000

M 0.000 0.00

60.37000 141.000 8,512.17

607-53137

1500 *50 MM ELECTRICAL CONDUIT 210.000 210.000

M 0.000 0.00

20.66000 210.000 4,338.60

613-00200

1505 *PRESTRESSING STEEL WIRE OR STRAND 5,160.000 5,160.000

MNM 0.000 0.00

15.37000 5,160.000 79,309.20

618-00002

1510 MOBILIZATION 0.120 0.109

L S 0.000 0.00

1,242,494.89000 0.109 135,431.94

626-00000
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PCN: 12614-BID ESTIMATE RUN 06/22/2004

PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. F-17-KW 

1635 ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COLUMN
C.

-513.700 -513.700

DOL 0.000 0.00

1.00000 -513.700 -513.70

900-00006

CAT 0301 $0.00 1,500,898.66CURRENT AMT 1,514,566.11 $$

CAT NO0302 STR. F-17-KX 

1515 STRUCTURE EXCAVATION 176.000 176.000

M3 0.000 0.00

4.71000 176.000 828.96

206-00000

1520 STRUCTURE BACKFILL (FLOW-FILL) 314.000 314.000

M3 0.000 0.00

95.45000 314.000 29,971.30

206-00065

1525 STRUCTURE BACKFILL (CLASS 2) 50.000 50.000

M3 0.000 0.00

17.56000 50.000 878.00

206-00200

1530 *DRILLED CAISSON (600 MM) 125.000 125.000

M 0.000 0.00

187.55000 125.000 23,443.75

503-00024

1535 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 42.000

M3 0.000 0.00

357.38000 42.000 15,009.96

507-00100

1540 STRUCTURAL STEEL 52.000 52.000

KG 0.000 0.00

26.05000 52.000 1,354.60

509-00000

1545 BEARING DEVICE (TYPE I) 8.000 8.000

EACH 0.000 0.00

297.53000 8.000 2,380.24

512-00101

1550 *CONCRETE SEALER 406.000 406.000

M2 0.000 0.00

4.76000 406.000 1,932.56

515-00400

1555 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000 24.000

M 0.000 0.00

360.25000 24.000 8,646.00

518-01004
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PCN: 12614-BID ESTIMATE RUN

PROJECT: NH 0831-080 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

M 0.000 0.00

235.00000 0.000 0.00

1560 *CONCRETE CLASS D (BRIDGE) 174.000 174.000

M3 0.000 0.00

600.12000 174.000 104,420.88

601-03040

1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANELS 0.000

M3 0.000 0.00

40.51000 0.000 0.00

1565 *BRIDGE DECK FINISH (SAWED GROOVES) 312.000 312.000

M2 0.000 0.00

5.94000 312.000 1,853.28

601-40250

1570 *STRUCTURAL CONCRETE COATING 45.000 45.000

M2 0.000 0.00

6.68000 45.000 300.60

601-40300

1575 *REINFORCING STEEL 3,760.000 3,760.000

KG 0.000 0.00

0.87000 3,760.000 3,271.20

602-00000

1580 *REINFORCING STEEL (EPOXY COATED) 17,980.000 17,980.000

KG 0.000 0.00

1.04000 17,980.000 18,699.20

602-00020

1585 *BRIDGE RAIL TYPE 7 68.000 68.000

M 0.000 0.00

134.57000 68.000 9,150.76

606-10700

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 35.000 35.000

M 0.000 0.00

60.37000 35.000 2,112.95

607-53137

1595 *19 MM ELECTRICAL CONDUIT 19.000 19.000

M 0.000 0.00

27.89000 19.000 529.91

613-00075

1600 *50 MM ELECTRICAL CONDUIT 70.000 70.000

M 0.000 0.00

20.66000 70.000 1,446.20

613-00200
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STR. F-17-KX 

1605 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 85.000 85.000

M2 0.000 0.00

472.41000 85.000 40,154.85

618-01992

1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDER 0.000

M2 0.000 0.00

347.00000 0.000 0.00

1610 MOBILIZATION 0.020 0.018

L S 0.000 0.00

1,242,494.89000 0.018 22,364.91

626-00000

CAT 0302 $0.00 288,750.11CURRENT AMT 291,235.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1615 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

107,983.02000 1.000 107,983.02

620-00002

1620 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,463.44000 1.000 30,463.44

620-00012

1625 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

1,466.24000 3.000 4,398.72

620-00020

CAT 0400 $0.00 142,845.18CURRENT AMT 142,845.18 $$

PROJECT TOTAL 92,824.57 $ 13,135,761.10CURRENT AMT 15,093,841.17 $$


